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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 917 Date: 07-Oct-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 490

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is no inspection by me today, because I am in Jury Duty (JD leave). The CCO 314 work is
inspected by Doug Wright.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF previously set Test Rigs #5 through #7 on the slabs but did not do any further work. Today, they drill
holes in the concrete slabs to anchor those test rigs. This involves using the test rig holes as templates to
drill pilot holes (correctly relate all holes and check for rebar interferences), moving the test rigs, and
drilling the holes full size. This work is by ironworkers Barry Rothman and Rob Martell for a portion of the
day during their 0700 to 1730, 10-hour shift. Ironworker general foreman James Sturgeon also works on
this operation for a portion of the day.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office and field on CCO
314 issues.

There is idle/standby equipment previously at the work area as follows: Generator (MQ Power 25 - ABF ID
000008) and hydraulic pump (Powerteam). The following equipment is moved to the work area and used
today: Compressor (IR P185R - ABF ID 002078), Generator (Whisperwatt 7000 - ABF ID 000009), and
Generator (Whisperwatt 7000 - ABF ID 002342). A Kubota cart, Extendable Forklift, and Small Forklift
(Hyster 120 - ABF ID 002351) are also in use at the work site.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis.

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 2 hrs
Ironworker General Foreman James Sturgeon - 4 hrs Reg
Ironworker Rob Martell - 4 hrs Reg
Ironworker Barry Rothman - 4 hrs Reg
Extendable Forklift - 1 hr Reg
Small Forklift - 2 hrs Reg
Compressor - 4 hrs Reg
Generator - 4 hrs Reg
Kubota Cart - 2 hrs Reg
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Drill (2 ea) - 8 hrs Reg
Radios (3 radios) - 12 hrs
k-rail: 27 pcs @20’ and 8 pcs @10’
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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